
1

From: Situation Unit <esf10harveysituation@gmail.com>
Sent: Tuesday, October 3, 2017 8:23 PM
To: Christopher.Wiatrek@tceq.texas.gov; Martin, John; Jimmy.A.Martinez@glo.texas.gov; 

Tedd.B.Hutley_uscg.mil; anthony.buck@tceq.texas.gov; jacqueline.fitch@uscg.mil; 
Renae.Diguardi@tceq.texas.gov; Gena Good; Steven.Mitchell@tpwd.texas.gov; Mason, Steve; 
Henry.L.Font@uscg.mil; Vela, Austin; Olson, Alexandra; susan.m.blake@uscg.mil; Biggs, Tonia; 
carolyn.m.olsen@uscg.mil; Moore, Gary; Fisher, Susan; Davis, Joe; Waldon, MARGARET; Miller, Gary; 
Juwana, Aloysius LT; Loesel, Matthew; JoEllen Arons; MICHEL.A.CARREON@uscg.mil; 
jason.a.boyer@uscg.mil; icpsafety130@gmail.com

Subject: Hurricane Harvey ESF-10 Situation Report for 10-3-17
Attachments: Hurricane Harvey ESF-10 Texas Situation Report _35 for 10-3-17.pdf

ALCON:

Attached is the SITREP for 10-3-17. 

Enjoy, 

BMC Billy Cline 



 
 
 

Hurricane Harvey-Texas 
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INTRODUCTION  
Hurricane Harvey made landfall at 2300 ET, August 25th, as a Category 4 storm near Rockport, Texas.  
Harvey stalled over southeastern TX. Due to its slow motion and a prolonged period of onshore flow, 
the impacted areas received more than 50 inches of precipitation that produced catastrophic flooding.  
 
An ESF-10 Mission Assignment was issued to the U.S Environmental Protection Agency and to the U.S. 
Coast Guard.  The US Environmental Protection Agency (EPA), Texas Commission on Environmental 
Quality (TCEQ), the Texas General Land Office (TGLO) and the U.S. Coast Guard (USCG) established a 
Unified Command to evaluate and mitigate oil and hazardous materials discharge/releases from 
facilities, sunken vessels and orphan containers.  
 
On September 26, 2017, the EPA transitioned their ESF10 response back to TCEQ.  EPA and TCEQ have 
since demobilized from the ESF10 incident command post. EPA waste disposal activity at the Dorsett 
Street Staging Area will continue to be reported in this situation report for continuity, though 
operations are managed out of the EPA Region 6 office. The Unified Command now consists of USCG 
and TGLO and is focused on vessel pollution removal operations. An EPA Data Manager and data 
contractors continue to support the Unified Command with the use of the Response Manager 
database, in accordance with the Natural Disaster Operational Workgroup (NDOW) Standard Operating 
Procedures.  
 
The Unified Command is directing and managing response activities through three operational 
branches: Alpha Branch in Corpus Christi, Bravo Branch in Houston, and Charlie Branch in Port Arthur. 
  



 
The scope of work for the USCG and EPA Mission Assignments are in found in Table 1 below. 
 

Table 1. Mission Assignments as of 9/22/17 

Funding Sources Description Funding Ceiling End Date 

MA 4332DR-TX-
USCG-08 
 
D17BA2 

As directed by and in coordination with 
FEMA, US Coast Guard (USCG) will 
provide oil and hazardous material field 
response in support of response 
operations. Field Response activities 
may include but not limited to the 
following: placement of vessels 
removed of pollutants to 
predetermined staging area; provide 
specialized expertise, conducting 
damage assessments of oil/hazmat 
waste impact via air and/or water; 
contactor oversight; evaluating hazards; 
and/or response, removal, or disposal 
of: actual and potential oil discharges, 
and releases of hazardous materials, 
pollutants and contaminants, and 
remove pollutants from vessels in or 
upon navigable waters and adjoining 
shoreline. USCG will deploy resources 
for the State of Texas. USCG is 
responsible for providing personnel, 
equipment and logistical support as 
necessary to accomplish the mission. 

$40,000,000 
 
 

12/22/2017 

MA 4332DR-TX-
EPA-04 

As requested by the State of Texas, and 
in coordination with FEMA, ESF-10 
personnel will conduct field operations, 
to include, but not limited to: identify 
and assess impacts to drinking water 
and wastewater critical infrastructure; 
assist in the implementation of 
Response Manager tracking system; 
emergency response to oil and 
hazardous materials discharge/releases; 
and augmenting personnel for response 
operations. 

3,301,270 10/12/2017 

 
 



CURRENT ACTIVITIES 
On October 2, 2017, the Unified Command continued operations in accordance with the approved 
Incident Action Plan #27.  
 

  
Vessels removed in Bravo branch on Global barge.   Fuel removal from the F/V R&R. 
 
 

ALPHA BRANCH 
 
Target Assessment Group 1: 

 Assessed status of vessels at JFK Causeway Marina, Island Moorings Marina, Ingleside Marina, 
Aransas Pass Marina, Conn Brown, Cove Harbor, Key Allegro, Rockport Marina and Fulton 
Harbor. 

 Opened one vessel target in Key Allegro. 

 Opened one vessel target in Palacios. 

 Closed one vessel target at Cove Harbor, owner removed. 

 Closed one vessel target at Island Moorings, owner removed. 
 
Target Assessment Group 2: 

 Assessed status of vessels in Port O’Connor, Port Lavaca, and Seadrift with no new findings. 
 
Vessel Removal Group 1: 

 Monitored dive operations in Conn Brown Harbor. 

 2,865 gallons of fuel was removed from the F/V R&R. 
 

 
Vessel Removal Group 2: 

 On standby. 
 
Cove Harbor Staging Area: 

 Nothing significant to report. 
 



BRAVO BRANCH 
 
Target Assessment Group 1: 

 Assessed all targets in branch to ensure correct status. 
 
Vessel Removal Group 1: 

 Monitored salvage operations of two shrimp boats in Brazoria by T&T Contractors. Both vessel 
targets were removed. 

 
Vessel Removal Group 2: 

 Laredo Construction removed one vessel and added to existing three vessels on barge, for a 
total of four. Transported and placed four vessels in the Dickinson Bayou Staging Area. 

 Laredo Construction is in route to remove next target in Dickinson Bayou. 

 One vessel target closed near the Lynchburg Ferry. 
 

Dorsett Staging Area: 

 All propane cylinders have been taken off-site for recycling. 

 All containment cells on the waste pad have been dismantled. 
 
Dickinson Bayou Staging Area: 

 Received four vessels in staging area. 
 
CHARLIE BRANCH 
 
Oil Discharge Recovery Group 1: 

 EPA START contractor continued to monitor RP-led clean-up at LD Construction Company oil 
spill. 
a. Removed oil impacted soil and vegetation. 
b. Seven of ten impacted properties are complete. One will be completed tomorrow. One still 

requires more activity. One still requires owner permission to access. 
c. Replaced all used sorbent booms in water canals and sorbent sheets on affected waters. 
d. Yard maintenance and sand being placed over damaged portions of residential properties. 
 

Target Assessment Group 1: 

 On standby. 
 

Vessel Removal Group 1: 

 Assessed status of vessels at the Beaumont Marina and RV Park. 

 Placed sorbent boom around a vessel in slip 49 at Beaumont Marina. Owner was contacted and 
will take over clean-up. 

 TGLO provided Beaumont Marina owner barge contacts for insurance led work. 
 
 



Beaumont RV Marina Staging Area: 

 Nothing significant to report. 
 
PUBLIC INFORMATION AND LIAISON 

 Reviewed and approved images of vessel removal operations. 

 Reviewed news clips and social media posts. 

 Photographed removal operations at Conn Brown Harbor. 

 Recorded video and still imagery of removal operations in Dickinson Bayou. 

 Spoke with TGLO about the Port Aransas Mayor’s weekly State of the City address. He will 
be speaking about the vessels still to be removed in the Port Aransas Harbor. 

 
FINANCE (USCG) 
 
USCG Mission Assignment Ceiling: $40,000,000.00 
Funds obligated to date:  $12,825,235.97 
(Including both MAs) 
Remaining Ceiling:   $27,174,764.03 
 
Participating Agencies  

 Texas General Land Office (TGLO) 

 US Environmental Protection Agency (USEPA) 

 US Coast Guard (USCG) 
 

Table 2. Personnel on Site as of 10/3/2017 

Agency ICP Alpha Branch Bravo Branch Charlie Branch Totals 

USEPA 2 0 1 0 3 

USCG 29 23 22 7 81 

TGLO 4 4 2 5 15 

Contractors 16 39 29 24 108 

Totals 51 66 54 36 207 

 
  



 

Table 3. Field Teams on 10/3/2017 – per IAP #27 

Teams Alpha Bravo Charlie Total 

Hazard Evaluation 0 0 0 0 

Hazard Evaluation Debris  0 0 0 0 

Oil Discharge Recovery 0 0 1 1 

ER/Orphan Container Recovery 0 0 0 0 

Staging Areas 1 2 1 4 

Air Operations 0 0 0 0 

Air Monitoring 0 0 0 0 

Vessel Removal 2 2 1 5 

Target Assessment 2 1 1 4 

Totals 5 5 4 14 
Note: Open means the target is yet to be recovered/cleaned up.  Closed means the target was recovered/cleaned up by Unified 
Command or Responsible Party, or not found upon return to location. 

 
 

Table 4. Daily/Cumulative Summary of VESSELS UPDATED  

 Opened Closed 

Status 10/3/2017 

Number of 
Vessels 

Remaining 
Open 

10/3/2017 Cumulative 

Alpha Branch 2 132 2 367 

Bravo Branch 0 25 5 61 

Charlie Branch 0 29 0 37 

NRC Reports 0 0 0 13 

Totals  2 185 7 478 
Note: Open means the target is yet to be recovered/cleaned up.  Closed means the target was recovered/cleaned up by Unified 
Command or Responsible Party, or not found upon return to location. 

 

Table 5. Amount of Oil/Haz Mat Recovered from Removed Vessels 

  
Oil Recovered 

Today (gallons) 
Total Gallons of Oil 

Recovered 

HAZMAT 
Recovered Today 

(gallons) 
Total Gallons of 

HAZMAT Recovered 

Alpha 2865 5776 0 0 

Bravo 0 33 0 0 

Charlie 0 50 0 0 

Totals 2865 5859 0 0 
 



  

HAZMAT 
Recovered Today 

(pounds) 

Total Pounds of 
HAZMAT 

Recovered 

HAZMAT 
Recovered Today 

(cylinders) 
Total Cylinders of 

HAZMAT Recovered 

Alpha 0 0 0 0 

Bravo 0 0 0 1 

Charlie 0 0 0 0 

Totals 0 0 0 1 
Note: Quantities based on Response Manager entries. 

 

Table 6: Daily/Cumulative Summary of Spills/Discharges (NON-VESSELS)  

 Opened Closed 

Status 10/3/2017 
Number of 

Facilities/Spills 
Remaining Open 

10/3/2017 Cumulative 

Alpha Branch 0 0 0 33 

Bravo Branch 0 0 0 76 

Charlie Branch 0 1 0 26 

NRC Reports 0 0 0 130 

Totals  0 1 0 266 

 

Table 7. Waste Received at All Staging Pads to Date   

 CONTAINERS TOTALS 

Date 
Drums 
[55gal] 

Small       
Containers             
[< 55gal] 

Large 
Containers      
[> 55gal] Cylinders 

Total Items 
Collected 

Today 

Total Items 
Collected 

Project to Date 

10/3/2017 0 0 0 0 0 990 

 465 508 36 146  

 

  



 

 

Table 9.  Vessels with Vessel Removal Completed Date by Branch 

Alpha Bravo Charlie 

0 7 0 

 

Table 8.  Items/Materials Processed for Disposal 

Date 
Drums 
[55gal] 

Small 
Containers 
[< 55gal] 

Large 
Containers 
[> 55gal] Cylinders 

Solid 
Waste/Roll 

Off Box 

Total Scrap 
Metal 

Recycled (lbs) 

Total Present at 
all Staging Pads 

(10/3/17) 465 508 36 146 6  

Processed for Disposal 5,000 

9/29/2017 12 4 1 0  0 

  

9/30/2017 0 36 0 10 0 

10/1/2017 0 0 0 0 0 

10/2/2017 0 60 0 11 0 

10/3/2017 0 0 0 42 0 

Remaining to be 
Processed for 

Disposal 0 0 0 12 0 

Percent 
Remaining 0% 0%    0% 8% 17% 
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